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WELCOME AND OPENING REMARKS  

Judge Michael Pollard, Chair, called the Court Automation Coordinating Committee (CACC) 

meeting to order just after 10:00 a.m.  After confirming a quorum existed, the chair called 

attention to the minutes of the January 16, 2014 CACC meeting in members’ packets 

 

MOTION:  A motion was made and seconded to accept the minutes of the January 16, 

2014 CACC meeting with the indication that Ron Overholt was physically present at the 

meeting.  The motion passed unanimously. 

 

Judge Pollard recapped topics of interest from the recent meeting of the Commission on 

Technology (COT) including the technology implications of the Electronic Records Retention 

and Destruction (ERR&D) committee’s final report, the passage of a “bring your own device” 

(BYOD) policy for access to resources on AJIN under the control of the AOC in the wake of the 

retirement of BlackBerry devices, and the update of the enterprise architecture standards 

(technology building code) as recommended by the Technical Advisory Council (TAC). 

 

STATEWIDE TECHNOLOGY REFRESH PROJECT UPDATE  

Tina Knezovich, Technology Refresh Project Manager, updated members on the progress of 

infrastructure changes underway to support the rollout and maintenance of the new equipment. 

The AOC will be the first entity to receive the new PCs, beginning in early May.  Courts are 

being contacted to verify their ACAP device counts for replacement so that appropriate hardware 

can be ordered by the end of the fiscal year. Field trainers are now being prepared to serve as 

local experts in Windows 8.1 and Office 365 to support the statewide implementation.  Members 

questioned the timing of Tina’s rollout with other statewide projects that will introduce local 

disruptions during the same time period.  

 

QUARTERLY PACC UPDATE 

Rona Newton, PACC chair, stated that Committee on Probation juvenile court representatives 

are sharing concerns with her about the change of direction on JOLTSaz/AJACS integration to 

pursue standalone financials without their input.  She also advised that members had concerns 

about the impact of delivery of the new PC hardware on upcoming JOLTSaz implementations. 

Rona has informed Bob Macon.  

 

REVIEW OF CHANGES TO MINDMAP THIS MONTH  

Staff member Stewart Bruner informed members of the changes to the MindMap since last 

month, focusing on the addition of dates for the DewPoint AZYAS software rewrite discussed 

last month and certain AZTurboCourt tasks that had been “TBD.”  Delivery dates for Mesa case 

management system (CMS) replacement items were changed even though AOC release dates 

were not changed.  He also mentioned the recent pilot court implementations of AJACS 3.9 and 

completion of AGAVE implementation by Pima Consolidated Justice Court (PCCJC) earlier this 

month.  Members were provided the updated priority projects table for reference.  

 

AZTURBOCOURT E-FILING UPDATE   
Amy Wood, the AZTurboCourt eFiling Program Manager, summarized the success of disaster 

recovery testing with the failover site residing at the AOC.  She discussed progress with a new 

release to enable e-filing into cases previously granted a fee waiver or deferral. Her anticipated 
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completion of that enhancement is March 7. She also briefly previewed some features associated 

with future releases and anticipated timelines. 

 

MESA CMS REPLACEMENT UPDATE  
Paul Thomas, Mesa’s court administrator, discussed some recent personnel changes at AmCad 

and facilitated updates by Mary Kennedy and Lauren Lupica.  Mary stated that the January 28 

code delivery contained all the major elements necessary and now testing to expose defects 

becomes AOC’s focus. The volume of remaining testing and number of defects identified lead 

Mary to believe an additional service release will be required beyond the scheduled February 28 

final release.  Mesa, in response, has revisited their detailed project plan and moved their 

implementation target date from July 1 to July 28.  Mesa continues to determine which functions 

are absolutely vital to the function of the court Day One versus which items could be 

implemented following the initial implementation.  

 

Mesa’s webservices developers have confirmed complete delivery of integration components 

necessary to take that vital local project off of hold.  Paul detailed Mesa’s inventorying of 

specific functions for AmCad training to cover. He briefly shared some data conversion 

challenges but summarized his feeling that no serious issues will be introduced. Paul is 

convinced that AmCad’s resource commitment and attentiveness are now at a level necessary to 

meet the deadlines of the Mesa project. 

 

POST-IMPLEMENTATION REPORTS 

Renny Rapier, GJ AJACS project manager, shared the results from pilot court implementations 

in Mohave and Pinal completed over the weekend of February 15 through 17. The issues raised 

have been largely resolved already.  He mentioned specific issues with missing dll files, some 

screen appearance changes, and the disappearance of merge codes.  The next round of upgrades 

will be performed February 28 (6 courts) and the final round March 28 (5 courts). 

 

Doug Kooi, court administrator for PCCJC, discussed the adoption of the new software at his 

court following the February 3 go-live date.  AGAVE is working well. Most issues involve data 

not migrating correctly or is missing altogether, especially affecting the automated payment/IVR 

system depended upon by the public and legal practitioners. Loss of that system resulted in a 

huge increase in phone calls and foot traffic. The system is now back online. The loss pointed 

out that courts are no longer staffed to accommodate a return to their pre-automation processes, 

even for a short time. 

 

Charles Drake, AGAVE CMS project manager for PCCJC, shared the rationale for what case 

data was converted and what was left behind as well as the “hot migration” workarounds being 

used to quickly address issues  Charles added details about the interfaces to other systems and 

dates on which those began to function or will begin to function. He anticipates critical issues 

will be sufficiently resolved for work on “Day Two” items to begin by the end of March. 

 

Chris Hale, Court Administrator for Tucson City Court, expressed concern about his court 

remaining in limbo while continued slippage of delivery dates for LJ AJACS postpones AZTEC 

replacements and his intention to review the  AGAVE implementation in PCCJC as an 

alternative. 
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ITEMS OF OLD OR NEW BUSINESS 

Jim Price indicated that a contract for the next generation of e-filing has just been signed and a 

project plan is currently being developed to share with CACC. Jim clarified what electronic 

services are being overseen by himself, Amy Wood, and Eric Ciminski. 

 

The next meeting will take place in Room 230 of the State Courts Building on March 27, 2014 

at 10 AM. 

 

The meeting adjourned at 11:22 a.m. 


